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20 August 1963

MEMORANDUM FOR : Deputy Director for Science and Technology

SUBJECT Daily Activity Report - 20 August 1963

an

1. Mission Status

a. IDEALIST -~ The U-2Z detachments at Edwards AFB, California,
|nre in a standby status.

b. BRASS KNOB - The SAC U-Z mission over Cuba on 19 August
was cancelled.

¢c. CORONA - CORONA-J sateliite remains scheduled for launch
on &1 August.

2. OXCART Alrcraft Status

a. Aircraft #121 (J-58 engines) - A right side spike control was
changed and prefHght engine runs resumed on 19 August in preparation for
and envelope extension flight now scheduled for 0700 hours, 20 August.

b. Alrcraft $122 (J-58 engines) - Made flight #21 on 19 August for
'a duration of twenty-two minutes. After take-off the landing gear doors
malfunctioned in that the doors could not be closed tightly. The flight
was aborted.

c. Alrcraft #124 (trainer) - Made flight #120 on 19 August for a
duration of 1:10 hours. The purpose of this flight was air refueling pro-
ficiency training for an operational pilot.

d. Alrcraft #125 (J-58 engines) - Completed preflight inspection

/Jext Tlight scheduled for 100U bours, Rugast.
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e. Alrcraft #126 (J-58 engines) - Undergoing post flight inspection
and correction of afterburner ''teb” probe malfunction which sccurred on
the last flight of this aircraft. Also, a flight control malfunction encountered
on the last flight is under inveatigation.

f. Aircraft #127 {J-58 engines) - A nose wheel steering solenoid
valve was replaced on 19 August as a result of a difficulty encountered
during taxi tests of the aircraft. Next flight is scheduled for 0900 hours,
20 August.

g. Alrcraft #128 (J-58 engines) - In final assemibly. Estimated
readiness for ground runs and pre-flight test: 2 September.

3. Status CORONA Tripgl Prime Camera for U-2

The COROKNA triple prime camera #51 has been assembled and
is undergoing environmental testing in an Itek laboratory. This testing
will continue until 27 August. Thereafter the camera will be returned
to Itek's engineering facility for final check-out and shipment to Burbank
for flight test. Itek has managed to speed up the delivery of this system
from mid-September to & new target date of 3 September.

4. Sonic Boom Tests

Sonic boom tests will begin on 19 August and run through  25X1
23 August.

5. Project EARNING

L.ockheed and Pratt and Whitney have been notified that the
Secretary of Defense has authorized procurement of long lead time items
. for the production of 25 R-12 EARNING alrcraft. The R-1Z is the Air Force
reconnaissance version of the A-12.
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